ADDENDUM NO. 3

Bid Date September 27, 2011 @ 2:00 pm

SNRI: Wawona Informatics Rebid
University of California, Merced Campus, Merced California

A. Adjust the Project Duration

1. The Project duration shall be adjusted from 120 calendar days to 150 calendar days.

B. Inclement weather mitigation

2. Contractor shall take the necessary precautions to protect the building and site during inclement weather in order to proceed with construction. Every effort shall be made to schedule and sequence the exterior work to minimize inclement weather disruption.

END OF ADDENDUM #3