

<b>North Bowl Parking Phase 2 (NBP2)</b> Merced, CA <b>PROJECT NO.: 906550</b> <b>BID RELEASE 1</b>		4/28/2016
--	--	-----------

<b>Trade Package 1</b>			
<b>General Contractor</b>	<b>Teichert Construction</b>	<b>Granite Construction Company</b>	<b>Avison Construction Inc.</b>
<b>Advertised Estimate: \$3,500,000</b>			
Bidder Status	<i>Qualified</i>	<i>Qualified</i>	<i>Qualified</i>
Non-Responsive Reason (if applicable)			
Base Bid	\$2,335,443	\$2,056,800	\$2,048,600
Compensable Delay Rate (per day)	\$500	\$1,000	\$100
<b>COMPENSABLE DELAY RATE (x 10)</b>	<b>\$5,000</b>	<b>\$10,000</b>	<b>\$1,000</b>

Adjustments	Status			
<b>ALTERNATES</b>				
Delete Section 1 of Parking	<b>Rejected</b>	(\$69,800)	(\$78,000)	(\$148,000)
Delete Section 2 of Parking	<b>Rejected</b>	(\$50,500)	(\$61,000)	(\$125,800)
<b>UNIT PRICE</b>				
Multiplier: 0		\$0	\$0	\$0
Multiplier: 0		\$0	\$0	\$0
<b>Subtotal Of Accepted Items:</b>		<b>\$0</b>	<b>\$0</b>	<b>\$0</b>

Total Base Bid with Compensable Delay	\$2,340,443	\$2,066,800	\$2,049,600
Total Accepted Adjustments	\$0	\$0	\$0
<b>Total Adjusted Bid with Compensable Delay</b>	<b>\$2,340,443</b>	<b>\$2,066,800</b>	<b>\$2,049,600</b>

**Bid Result:**

**Apparent Low Bidder**