

Student Housing Phase 4: The Summits
 Merced, CA
 PROJECT NO.: 906270
 BID RELEASE 3 REBID

Trade Package 20 Prime Trade Contract Roofing, Roof Board Insulation and Fluid-Applied Wall Membrane	Graham Prewett, Inc.	DK Enterprise Inc. dba King's Roofing	Roofing Constructors Inc dba Western Roofing Service	D7 Roofing Services, Inc.	Advanced Roofing	BIDDER F	BIDDER G
Advertised Estimate: \$450,000							
Bidder Status	Qualified	Qualified	Qualified	Qualified	Qualified		
Non-Responsive Reason (if applicable)							
Base Bid	\$508,500	\$587,210	\$1,275,532	\$909,406	\$514,998		
Compensable Delay Rate (per day)	\$100	\$100	\$250	\$300	\$150		
COMPENSABLE DELAY RATE (x 10)	\$1,000	\$1,000	\$2,500	\$3,000	\$1,500	\$0	\$0

Adjustments	Status						
ALTERNATES							
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
Subtotal Of Accepted Items:		\$0	\$0	\$0	\$0	\$0	\$0

Total Base Bid with Compensable Delay	\$509,500	\$588,210	\$1,278,032	\$912,406	\$516,498	\$0	\$0
Total Accepted Adjustments	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Total Adjusted Bid with Compensable Delay	\$509,500	\$588,210	\$1,278,032	\$912,406	\$516,498	\$0	\$0

Bid Result: **Apparent Low Bidder**

Student Housing Phase 4: The Summits
 Merced, CA
 PROJECT NO.: 906270
 BID RELEASE 3 REBID

Trade Package 23 Prime Trade Contract Glass, Aluminum, Windows and Exterior Sun Control Devices	Perfection Glass, Inc.	Giroux Glass, Inc.	SASHO INC	North State Specialty Contracting	Montez Glass, Inc.	Roy E. Whitehead, Inc.	Alcal Specialty Contracting, Inc.	BIDDER H	BIDDER I
Advertised Estimate: \$2,176,000									
Bidder Status	<i>Qualified</i>	<i>Qualified</i>	<i>Qualified</i>	<i>Qualified</i>	<i>Qualified</i>	<i>Qualified</i>	<i>Qualified</i>		
Non-Responsive Reason (if applicable)									
Base Bid	\$2,400,000	\$2,293,490	\$2,690,000	\$2,093,067	\$2,257,000	\$2,515,000	\$2,295,000		
Compensable Delay Rate (per day)	\$1	\$650.93	\$200	\$1	\$1	\$1	\$1		
COMPENSABLE DELAY RATE (x 10)	\$10	\$6,509.30	\$2,000	\$10	\$10	\$10	\$10	\$0	\$0

Adjustments	Status								
ALTERNATES									
1									
2									
3									
4									
5									
6									
7									
8									
9									
10									
11									
12									
Subtotal Of Accepted Items:		\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Total Base Bid with Compensable Delay	\$2,400,010	\$2,299,999.30	\$2,692,000	\$2,093,077	\$2,257,010	\$2,515,010	\$2,295,010	\$0	\$0
Total Accepted Adjustments	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Total Adjusted Bid with Compensable Delay	\$2,400,010	\$2,299,999.30	\$2,692,000	\$2,093,077	\$2,257,010	\$2,515,010	\$2,295,010	\$0	\$0

Bid Result:

Apparent Low Bidder

Student Housing Phase 4: The Summits
 Merced, CA
 PROJECT NO.: 906270
 BID RELEASE 3 REBID

Trade Package 27	California Tile Installers	Visalia Ceramic Tile, Inc.	J. Dean Ballard & Sons Tile & Marble Co.	Pro Installations Inc., dba Pro Spectra Contract Flooring	BIDDER E	BIDDER F	BIDDER G
Prime Trade Contract Ceramic Tile							
Advertised Estimate: \$550,000							
Bidder Status	<i>Non-Responsive</i>	<i>Qualified</i>	<i>Qualified</i>	<i>Qualified</i>			
Non-Responsive Reason (if applicable)	<i>Included Stipulations</i>						
Base Bid	\$1,084,110	\$934,000	\$785,513	\$947,300			
Compensable Delay Rate (per day)	\$100	\$1	\$1	\$1,500			
COMPENSABLE DELAY RATE (x 10)	\$1,000	\$10	\$10	\$15,000	\$0	\$0	\$0

Adjustments	Status						
ALTERNATES							
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
Subtotal Of Accepted Items:		\$0	\$0	\$0	\$0	\$0	\$0

Total Base Bid with Compensable Delay	\$1,085,110	\$934,010	\$785,523	\$962,300	\$0	\$0	\$0
Total Accepted Adjustments	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Total Adjusted Bid with Compensable Delay	\$1,085,110	\$934,010	\$785,523	\$962,300	\$0	\$0	\$0

Bid Result:

Apparent Low Bidder

Student Housing Phase 4: The Summits							
Merced, CA							
PROJECT NO.: 906270							
BID RELEASE 3 REBID							

Trade Package 28 Prime Trade Contract Floor Covering	Better Flooring Inc.	B. T. Mancini Co., Inc.	BIDDER C	BIDDER D	BIDDER E	BIDDER F	BIDDER G
Advertised Estimate: \$560,000							
Bidder Status	<i>Qualified</i>	<i>Qualified</i>					
Non-Responsive Reason (if applicable)							
Base Bid	\$564,950	\$565,800					
Compensable Delay Rate (per day)	\$1	\$1					
COMPENSABLE DELAY RATE (x 10)	\$10	\$10	\$0	\$0	\$0	\$0	\$0

Adjustments	Status							
UNIT PRICE								
1 Vapor Emission Control Sealer		\$5	\$4					
2 x1000 sqft	Accepted	\$5,000	\$4,000	\$0	\$0	\$0	\$0	\$0
3								
4								
5								
6								
7								
8								
9								
10								
11								
12								
Subtotal Of Accepted Items:	2.	\$5,000	\$4,000	\$0	\$0	\$0	\$0	\$0

Total Base Bid with Compensable Delay	\$564,960	\$565,810	\$0	\$0	\$0	\$0	\$0
Total Accepted Adjustments	\$5,000	\$4,000	\$0	\$0	\$0	\$0	\$0
Total Adjusted Bid with Compensable Delay	\$569,960	\$569,810	\$0	\$0	\$0	\$0	\$0

Bid Result: *Apparent Low Bidder*