

Science & Engineering Building 2							
Merced, CA							
PROJECT NO.: 900020							
BID RELEASE 1 Rebid B							

Trade Package 04 Prime Trade Contract Structural Concrete, Shotcrete and Site Concrete	Urata & Sons Cement, Inc.	Lewis C. Nelson	Roebbelen Contracting, Inc.	Joseph J. Albanese, Inc.	BIDDER E	BIDDER F	BIDDER G
Advertised Estimate: \$3,400,000							
Bidder Status	<i>Qualified</i>	<i>Qualified</i>	<i>Qualified</i>	<i>Qualified</i>			
Non-Responsive Reason (if applicable)							
Base Bid	\$3,847,500	\$3,830,000	\$3,939,000	\$3,363,000			
Compensable Delay Rate (per day)	\$600	\$1,000	\$500	\$500			
COMPENSABLE DELAY RATE (x 60)	\$36,000	\$60,000	\$30,000	\$30,000	\$0	\$0	\$0

Adjustments	Status						
ALTERNATES							
1							
2							
3	Accepted	\$0	\$0	\$0	\$0		
4							
5							
6							
7							
8							
9							
10							
11							
12							
Subtotal Of Accepted Items:	3,	\$0	\$0	\$0	\$0	\$0	\$0

Total Base Bid with Compensable Delay	\$3,883,500	\$3,890,000	\$3,969,000	\$3,393,000	\$0	\$0	\$0
Total Accepted Adjustments	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Total Adjusted Bid with Compensable Delay	\$3,883,500	\$3,890,000	\$3,969,000	\$3,393,000	\$0	\$0	\$0

Bid Result:

Apparent Low Bidder